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REMARKS

I. SITUATION

* ON THURSDAY, NOVEMBER 20, 1986, OHM PERSONNEL COMPLETED
RESTORATION OF PRIVATE PROPERTIES, PLACING AND SECURING
MIRAMAT EROSION CONTROL MAT, GENERAL SITE DEBRIS CLEAN-
UP, AND INSTALLING THE CHAIN LINK SECURITY FENCE. ALL
OHM PERSONNEL (EXCEPT THE RESPONSE MANAGER AND P.C.T.)
AND EQUIPMENT WERE DEMOBED FROM THE SITE.

* ON FRIDAY, NOVEMBER 21, 1986, ALL REMAINING RENTAL
EQUIPMENT AND OHM PERSONNEL WERE DEMOBED FROM THE SITE.

* DUE TO EARLY WINTER STORMS AND FREEZING TEMPERATURES,
APPROXIMATELY 20% OF THE SLOPE WAS FROZEN IN A CONDITION
THAT PREVENTED FINAL GRADING AND THE PLACING OF EROSION
CONTROL MAT. FINAL GRADING AND PLACING EROSION CONTROL
MAT ON THIS SECTION OF THE SLOPE WILL BE COMPLETED IN THE
SPRING OF 1987. THE SECTION OF THE SLOPE NOT PRESENTLY
COVERED WITH EROSION CONTROL MAT WILL BE SUBJECT TO
LOCALIZED EROSION OVER THE COURSE OF THE WINTER AND WILL
BE INSPECTED PERIODICALLY. IF TEMPORARY EROSION CONTROL
MEASURES ARE REQUIRED, THEY WILL BE IMPLEMENTED.

II. ACTIONS

* PREPARE DRAFT O.S.C. REPORT
* PREPARE SITE COST ANALYSIS REPORTS

III. FUTURE PLANS

* PREPARE AS-BUILT PLANS
* DEVELOP STRATEGY FOR COMPLETING GRADING AND

IN THE SPRING
* COMPLETE FINAL O.S.C. REPORT

HYDROSEEDING



IV. FINANCIAL STATUS

CEILING
ERGS $1,018,000
T.A.T. 90,000
INTRAMURAL 50,000
FEMA (RELOCATION) 50,000

OBLIGATION
886,083#
55,272
23,085

0

BALANCE
131,917
34,728
26,915
50,000

* TOTAL PROJECT CEILING $1,250,000
* TOTAL PROJECT OBLIGATION 964,440
* TOTAL PROJECT BALANCE 285,560

* $42,317 OF THIS AMOUNT REPRESENTS DELIVERY ORDER
NO. 6893-01-023 CEILING MODIFIED ON NOV. 25, 1986.
THIS AMOUNT REPRESENTS THE TOTAL SPENT ON PHASE I OF
THIS PROJECT.

* ERGS THRU 11-23-86
* T.A.T. THRU 12-05-86
* INTRAMURAL THRU 12-09-86


